									1 1 1 1					****			AAA 00 00 00		1 1 1 1		WO 18 BO BO					WORD WOOD 48.8	1 1 1		1 1 1 1									
Nlist	riFit Gantt	Char	4	Valuedonia																																		
Project Tit				osal												-																						
Project Title Software Project Proposal Project Manager Max / Manahil					11 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1															## ## ## ## ## ## ## ## ## ## ## ## ##							100 000 000 000 000 000 000 000 000 000		00000000000000000000000000000000000000									
Course Name			gile Softwar									11 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1																00 00 00 00 00 00 00 00 00 00 00 00 00										
Tutor Grou		Team 20 (
	Team Members	5	Group o)					# # # # # # # # # # # # # # # # # # #																						00000000000000000000000000000000000000								
Nulliber of	Team Wembers	J						## ## ## ## ## ## ## ## ## ## ## ## ##						11 11 11 11 11 11 11 11 11 11 11 11 11																00000000000000000000000000000000000000								
								0.000,000,000,000,000,000,000,000,000,0				***************************************											1 H 1 H 1 H 1 H 1 H 1 H 1 H 1 H 1 H 1 H	00000000000000000000000000000000000000						13.55 S. 55		namanananananananananananananananananan						
Task Number	Task Title	Task Owner	Start Date	Due Date	Duration (Days)	Dependency	Status	Wed	ek 5	Weel	¢ 6	Week	7	Week 8		Week 9	V	Veek 10	We	ek 11	Week 1	12	Week 13	We	ek 14	Week '	15	Week 16	Wee	ek 17	Week	18	Week 19	W	leek 20	Week	k 21	Week 22
1	Project Conception and Init	tiation						SMTV	NTFS	SMTW	TFSS	SMTWT	FSSI	мтwт	FSSM	TWTF	SSM	TWTF	SSMT	WTFS	SMTWI	TFSS	MTWTF	SSMT	WTFSS	S M T W	TFSS	MTWTF	SSMTV	NTFS	SMTW	TFSS	MTWTF	F S S M	TWTFS	SMTW	VTFS	SMTWT
1.1	Channel Creation (Slack)	Manahil	10/11/2024	10/11/2024	0	-	Completed	***************************************						***************************************							3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3									1000 1000 1000 1000 1000 1000 1000 100		100 100 100 100 100 100 100 100 100 100		1				
1.1.1	Version Control Setup (GitHub)	Manahil	11/11/2024	11/11/2024	0	-	Completed							100000000000000000000000000000000000000																								
2	Project Definition and Plan	ning																																				
2.1	Aims/Objectives		24/11/2024	25/11/2024	1	-	In Progress																															
2.2	Task Allocation		19/11/2024	23/11/2024	3	Aims/Obj	Completed																	name of the state								Vancous and an						
2.3	Project Specification		20/11/2024	24/11/2024	4	GitHub	Completed							100 100 100 100 100 100 100 100 100 100												7.00		Figure 1 and				1000 1000 1000 1000 1000 1000 1000 100						
2.4	Project Specification Project Scope		20/11/2024	24/11/2024 24/11/2024	4	Aims/Obj Aims/Obj	In Progress Not started									THE RESERVE OF THE PERSON OF T																						
2.6	Project Requirements		20/11/2024	24/11/2024	4	Aims/Obj	Not started	### ADDRESS OF THE PROPERTY OF																						100 000 000 000 000 000 000 000 000 000								
3	Project Market Research	•		·		,		1 1 1	1 1 1					. ()			· · · · ·	1 1 1	, , , ,	1 1 1		1 1 1	, , ,		, , , ,	1 1 1	1 1 1	(i			, , , ,	(
3.1	Literature	Manahil	20/11/2024	1/12/2024	11	-	In Progress	10 10 10 10 10 10 10 10 10 10 10 10 10 1						**************************************																**************************************		100 100 100 100 100 100 100 100 100 100						
3.2	Conduct User Interviews		20/11/2024	1/12/2024	11	-	In Progress	## DECEMBER OF THE PROPERTY OF						# # # # # # # # # # # # # # # # # # #																0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0								
3.2.1	Analyze Competitor Apps	Bright	20/11/2024	1/12/2024	11	-	Completed							1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1																								
3.2.2	Create User Personas		20/11/2024	1/12/2024	11	Interviews	Not started	## D						400 H H H H H H H H H H H H H H H H H H																								
3.3	Write User Stories	All	20/11/2024	1/12/2024	11	Personas	In Progress																															
4	Project Design	ILukemaan/IVI		1			L	1 1 1								1 1 1 1					3 1 1 1	1 1 1 1									1 1 1						4447	
4.1	Create Wireframes	ananii	20/11/2024	24/11/2024			+	1						700 II I																1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1								
4.2	Design Low-Fidelity Prototypes Design UML		20/11/2024 2/12/2024	24/11/2024 9/12/2024	6	User Stories Personas	+	## ## ## ## ## ## ## ## ## ## ## ## ##						00 00 00 00 00 00 00 00 00 00 00 00 00																80 80 80 80 80 80 80 80 80 80 80 80 80 8							++++	
5	Project Assumption Testing	•	2/12/2024	5/12/2024	- U	1 01301143	140t Started					1 1 1 1																										
5.1	User Motivation	_	5/12/2024	8/12/2024	3	Interviews	Not started	# TO THE																														
5.2	User Feedback		5/12/2024	8/12/2024		Prototypes	Not started	# H H H H H H H H H H H H H H H H H H H																														
5,2.1	User Preferences		5/12/2024	8/12/2024	6	User Feedback User	Not started																															
5,2.2	User Acceptance	All	5/12/2024	8/12/2024	6	Preferences	Not started	1																														
6	Project Analysis/Evaluation	1			į.																																	
6.1	Project Data Collection	All	9/12/2024	15/12/2024	6	-	Not started																															
6.2	Project Feedback	All	9/12/2024	15/12/2024	6	User Acceptance	Not started							A																								
6.3	Project Adjustments	All	9/12/2024	15/12/2024	6	Feedback	Not started																							# 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0				8 8 9 8 9 8 8 8				
6.4	Project Success	All	9/12/2024	15/12/2024	6	User Acceptance	Not started	200 Maria (100 Maria (
6.4	Project Limitations	All	9/12/2024	15/12/2024	6	User Feedback	Not started																															
6.4	Project Report	Manahil/Max	16/12/2024	22/12/2024	6	All	Not started																															
	Project Devlopment	•						1				1 1 1	1 1 1	1 1					i	1 1 1		1 1 1	1 1 1			1 1 1		1 1 1		1 1 1	1 1 1				1 1 1			
6,4.2	Concept Frontend Angular/ UI Design	Manahil	25/11/2024	8/12/2024	13	Wireframes	Not started																															
6,4.3	and Implementation Frontend Angular		25/11/2024	8/12/2024		Wireframes																																
6,4.4	/Authentication Pages Frontend Angular / Fitness		25/11/2024	8/12/2024		Wireframes																															++++	
	Tracking Dashboard Frontend Angular / Recipe																																					
6,4.5	Recommendation Page Frontend Angular/ API		25/11/2024	8/12/2024		Wireframes																																
6,4.6	Integration and State Backend MEAN / User		25/11/2024	8/12/2024																																		
6,4.7	Authentication Backend MEAN / Fitness		25/11/2024	8/12/2024		Wireframes																																
6,4.8	Tracking API Backend MEAN / Recipe	Bright	25/11/2024	8/12/2024	13	Wireframes	Not started																															
6,4.9	Recommendation API Backend MEAN / Database	Lukemaan	25/11/2024	8/12/2024	13	Wireframes	Not started										110000000000000000000000000000000000000																					
6,4.10	Schema Design and Backend MEAN / API Testing	Bright	25/11/2024	8/12/2024	13	Wireframes	Not started										,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,																					
6,4.11	Backend MEAN / API Testing and Integration	Max	25/12/2024	8/12/2024	13	Wireframes	Not started									700000000000000000000000000000000000000																						